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STIP AMENDMENT 02S-123

The San Joaquin Council of Governments (SJCOG) is requesting the California Transportation
Commission (Commission) approve this State Transportation Improvement Program (STIP)
amendment. This amendment was noticed at the February 2004 Commission meeting. The
Commission asked SJCOG to evaluate additional alternatives to the presented amendment. On
March 2, 2004, staff from SJICOG, the Commission staff and the Department of Transportation
(Department) met to discuss options, including partial replacement and partial reimbursement.
SJCOG later indicated that they were unable to identify any projects for replacement. On
March 8, 2004, SICOG requested that the amendment go before the Commission for action as
presented at the February 2004 Commission meeting.

SJCOG proposes to move $16,040,000 in Regional Improvement Program (RIP) funds from the
Route 12 (Bouldin Island) Passing Lanes project (PPNO 7350) to the Tracy Widening, Stage 2
and 3 project (PPNO 7965B), and to move $2,629,000 in RIP funds from Route 12 Kettleman
Lane Gap Closure project (PPNO 7398) to the Route 99 Widening in North Stockton project
(PPNO 7673). The Route 12 (Bouldin Island) Passing Lanes project and the Route 12 Kettleman
Lane Gap Closure project will be removed from the STIP.

SJCOG also requests the Commission approve an AB 3090 Reimbursement for a total of
$117,976,000 in RIP and Interregional Improvement Program (IIP) funds with local measure
funds (Measure K) for later reimbursement on four projects in San Joaquin County. SJCOG
proposes to replace $2,408,000 in RIP on the Route 99/120 East (Yosemite Ave) Interchange
project (PPNO 7635); replace $5,388,000 in RIP funds on the Route 99/Hammer Lane
Interchange project (PPNO 9841); replace $7,862,000 in RIP funds and $19,476,000 in IIP funds
on the Route 99 Widening in North Stockton project (PPNO 7673); and replace $43,710,000 in
RIP funds and $39,132,000 in IIP funds on the Tracy Widening, Stage 2 and 3 projects
(PPNO 7965B). This is a revenue neutral programming action. The projects are subject to
rescheduling in the 2004 STIP.
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RECOMMENDATION:

The Department recommends that the AB 3090 request be considered pending SJCOG’s
identification that all alternatives have been duly investigated and agreement that both the date
and schedule of reimbursement are subject to the availability of funds. SICOG should attend the
April Commission meeting and be prepared to answer any questions the Commission may have.

BACKGROUND:

This request follows AB 3090 Guidelines, which allows a Local Agency to use its own funds
(non-state or non-federal) to complete a project component early to be later reimbursed with
STIP funds currently programmed on the project. An AB 3090 reimbursement agreement will
be drafted and submitted to Commission staff for review prior to the April 2004 Commission
meeting.

SJCOG has submitted a statement to the Department regarding this AB 3090 amendment as to
why they are requesting reimbursement over replacement. San Joaquin County does not have

$118,000,000 in projects that can be substituted as replacement projects.

Route 12 (Bouldin Island) Passing Lanes Project (PPNO 7350)

This project is currently programmed with $1,184,000 in RIP funds for Construction Support
(CON SUP) in FY 2004-05 and $14,856,000 in RIP funds for CON in FY 2004-05. The scope
on this project will need to be revised due to geotechnical issues that were identified during
surveying for the environmental document. The scope change will substantially increase the cost
of the project; therefore, SJICOG proposes to move $16,040,000 in RIP funding from the Route
12 (Bouldin Island) Passing Lanes project to FY 2004-05 CON on the Tracy Widening, Stage 2
and 3 project (PPNO 7965B). The Route 12 (Bouldin Island) Passing Lane project will be
removed from the 2002 STIP.

Final expenditures to date for this project are $832,000 for project development support and
$107,000 for Right of Way (R/W).

Route 12 Kettleman Lane Gap Closure (PPNO 7398)

This project is currently programmed with $336,000 in RIP funds for R/W in
FY 2005-06 and $2,293,000 in RIP funds for CON in FY 2006-07. In an agreement entered into
on July 16, 2003 between the City of Lodi and the State of California under Agreement 10-151
and Amendment No. 1, 10-151 A-1, the City of Lodi is to pay one hundred percent (100%) of
the actual cost of the project. This project has become a local agency project and the RIP
funding is no longer needed. SJCOG proposes to move the $2,629,000 of RIP funding
programmed on Route 12 Kettleman Gap Closure project to FY 2006-07 CON on the Route 99
Widening in North Stockton project (PPNO 7673). Route 12 Kettleman Lane Gap Closure
project will be removed from the 2002 STIP.



CHAIR AND COMMISSIONERS Reference No.: 2.1a.(2)
April 7-8, 2004
Page 3 of 12

Route 99/120 East (Yosemite Ave) Interchange (PPNO 7635)

This project consists of widening Route 120 through the interchange, reconstructing the Route
99 overhead, reconstructing the interchange on-ramps and off-ramps and signalizing the
interchange ramps. The project will improve traffic operations and provide additional capacity
through the interchange.

This project is currently programmed with $408,000 in RIP funds for CON SUP and $2,000,000
in RIP funds for CON in FY 2003-04. This project is scheduled to be ready to list in April 2004
and ready to advertise in May 2004.

SJCOG proposes to replace $408,000 of FY 2003-04 RIP CON SUP and $2,000,000 of
FY 2003-04 RIP CON funds on the Route 99/120 East (Yosemite Ave) Interchange project with
local funds for later reimbursement (PPNO 7635C) in FY 2006-07. SJCOG also requests to
change the implementing agency from the Department to the City of Manteca for the CON
component of the project.

Route 99 Widening in North Stockton (PPNO 7673)

This project consists of widening Route 99 from a four-lane freeway to a six-lane freeway
between Route 4 to Hammer Lane, and adding auxiliary lanes between Wilson Way and
Hammer Lane. The widening will help alleviate traffic congestion, improve operations and
accommodate additional traffic capacity along Route 99.

This project is currently programmed with $5,233,000 in RIP funds for CON in FY 2003-04;
$2,752,000 in IIP funds for CON SUP and $16,724,000 in IIP funds for CON in FY 2003-04.
SJCOG proposes to move $2,629,000 in RIP funds from Route 12 Kettleman Lane Gap Closure
project (PPNO 7398) to FY 2006-07 CON on the Route 99 Widening in North Stockton project,
to offset a construction cost increase. This project is currently on schedule for delivery.

SJCOG proposes to replace $5,233,000 of FY 2003-04 RIP CON and $2,629,000 of FY 2006-07
RIP CON funds on the Route 99 in North Stockton project with local funds for later
reimbursement (PPNO 7673C) in FY 2008-09. SJCOG also proposes to replace $2,752,000 of
FY 2003-04 ITP CON SUP funds and $16,724,000 of FY 2003-04 IIP CON funds on the Route
99 Widening in North Stockton project with local funds for later reimbursement (PPNO 7673C)
in FY 2006-07. SJCOG also requests to change the implementing agency from the Department
to the City of Stockton for the CON component of the project.

Route 99/Hammer Lane Interchange (PPNO 9841)

This project consists of widening the overcrossing, realigning the frontage road and
reconstructing the interchange ramps. It will improve the traffic capacity of the interchange.

This project is currently programmed with $2,467,000 in RIP funds for CON SUP and
$2,921,000 in RIP funds for CON in FY 2003-04. This project is currently on schedule for
delivery.
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SJCOG proposes to replace $5,388,000 of RIP funds in FY 2003-04 on the Route 99/Hammer
Lane Interchange project with local funds for later reimbursement (PPNO 9841C) in
FY 2008-09. SJCOG also requests to change the implementing agency from the Department to
the City of Stockton for the CON component of the Route 99/Hammer Lane Interchange project.

Tracy Widening, Stage 2 and 3 (PPNO 7965B)

This project consists of widening Interstate 205 (I-205) from four to six lanes in San Joaquin
County and near Tracy from the West 11" Street overcossing to the junction of I-205 and I-5.
The project will construct two new lanes in the median, widen and seismically retrofit six
structures, construct concrete median barrier, construct soundwalls and rehabilitate existing
pavement. The project will provide capacity and alleviate traffic congestion.

This project is currently programmed in FY 2003-04 with the following funds: $550,000 in RIP
for R/W; $2,502,000 in RIP for CON SUP; $24,618,000 in RIP for CON; $550,000 in IIP for
R/W; $2,502,000 in IIP for CON SUP; $36,080,000 in IIP for CON; and $25,000,000 in Traffic
Congestion Relief Program (TCRP) funds. At the December 2003 Commission meeting, a 12-
month time extension was approved for the CON component under Waiver W-03-28. The time
extension was approved due to lack of State Highway Account funds needed for right of way
acquisition. The environmental document has been delayed on this project due to a biological
opinion from the United States Fish and Wildlife Services and unresolved mitigation issues of
the Riparian Brush Rabbit. The acquisition of right of way may be impacted by the final
approval of the environmental document. This project will be ready to list July 2004 at the
earliest.

SJCOG proposes to move $16,040,000 in RIP funds from the Route 12 (Bouldin Island) Passing
Lane project (PPNO 7350) to FY 2004-05 CON on the Tracy Widening, Stage 2 and 3 project to
replace a portion of the TCRP funds currently programmed on the project.

SJCOG proposes to replace $2,502,000 of FY 2003-04 RIP CON SUP funds; $550,000 of
FY 2003-04 RIP R/W funds; $24,618,000 of FY 2003-04 RIP CON funds; and $16,040,000 of
FY 2004-05 RIP CON funds with local funds for later reimbursement in FY 2006-07, FY 2007-
08 and FY 2008-09. SJCOG also proposes to replace $2,502,000 of FY 2003-04 IIP CON SUP
funds, $550,000 of FY 2003-04 IIP R/W funds and $36,080,000 of FY 2003-04 IIP funds with
local funds for later reimbursement (PPNO 7965C) in FY 2007-08.



CHAIR AND COMMISSIONERS Reference No.: 2.1a.(2)
April 7-8, 2004
Page 5 of 12

RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Deletes:
County District PPNO EA Element | Const. Year PM Back PM Ahead Route/Corridor
San Joaquin 10 7350 0A840K CO 2004-05 0.1 10.1 12
Implementing Agency: (by |PA&ED Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans
RTPA/CTC: San Joaquin Council of Governments
Project Title: Route 12 (Bouldin Island) Passing Lanes
Location Near Terminous - Sacramento County line to Route 5
Description: Add passing lanes at two locations
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 02/03 | 03/04 | 04/05 | 0506 | 06/07 | R'w | cON |PA&ED| PS&E | Supp | Supp
RIP
Existing 18,365 1,614 711 16,040 711 | 14,856 673 801 140 1,184
Change | (16,040) 0 0 (16,040) 0 [ (14.856) 0 0 0 (1,184
Proposed 2,325 1,614 711 0 711 0 673 801 140 0
Total
Existing 18,365 1,614 711 16,040 711 | 14,856 673 801 140 1,184
Change | (16,040) 0 0 (16,040) 0 | (14,856) 0 0 0 (1,184
Proposed 2,325 1,614 711 0 711 0 673 801 140 0
And Deletes:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 7398 0G570K CO 2006-07 15.2 17.5 12
Implementing Agency: (by |PA&ED _ |City of Lodi PS&E City of Lodi
component) R/W City of Lodi CON City of Lodi
RTPA/CTC: San Joaquin Council of Governments
Project Title: SR-12 Kettleman Lane Gap Closure
Location In City of Lodi - On SR-12 from Tienda Drive to Ham Lane and Stockton Street to Cherokee Lane
Description: Widen to 4 lanes
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON_|PA&ED| PS&E | Supp Supp
RIP
Existing | 2,629 | 336 ] 2293 336[ 2,293
Change | (2,629)] 336)] (2,299 (336 (2,293)
Proposed 1} I 0 0 I 0 0
Loc Funds
Existing 823 473 241 109 186 109 140 333 55
Change 0 0 0 0 0 0 0 0 0
Proposed 823 473 241 109 186 109 140 333 55
Total
Existing 3,452 | 473 241 109 336 2,293 | 522 2,402 140 333 55
Change (2,629)' 0 0 0 (336) (2,293)' (336)] (2,293) 0 0 0
Proposed 823 | 473 241 109 0 of 186 109 140 333 55
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And Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 7635 3A090K CO 2003-04 6.4 7 99
Implementing Agency: (by |[PA&ED |Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans-City of Manteca X]| AB 3090
RTPA/CTC: San Joaquin Council of Governments
Project Title: Route 99/120 East (Yosemite Avenue) Interchange
Location Manteca - at the Route 99/Route 120 (Yosemite Avenue) interchange
Description: Widen Route 120 through the interchange area, including reconstructing the Route 99 overhead and on/off ramps
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 2,408 | 2,408 2,000 408
Change (2,408)] (2,408) (2,000) (408)
Proposed 0 I 0 0 0
Local Funds - (Measure K) AB 3090
Existing 0 0 0 0
Change 2,408 2,408 2,408 0
Proposed | 2,408 2,408 2,408 0
Demo
Existing 6,000 6,000 5,741 259
Change 0 0 0 0
Proposed 6,000 6,000 5,741 259
Local Funds (City of Manteca)
Existing 1,064 1,064 515 549
Change 0 0 0 0
Proposed 1,064 1,064 515 549
Local Funds (Measure K)
Existing 3,563 3,563 740 2,010 211 602
Change 0 0 0 (408) 0 408
Proposed | 3,563 3,563 740 1,602 211 1,010
Total
Existing | 13,035 13,035 1,255 1 10,300 211 1,269
Change 0 0 0 0 0 0
Proposed | 13,035 13,035 1,255 | 10,300 211 1,269
And Adds:
County District PPNO EA Element | Const. Year PM Back PM Ahead Route/Corridor
San Joaquin 10 7635C -- LA -- -- -- --
Implementing Agency: (by [PA&ED PS&E
component) R/W CON
RTPA/CTC: San Joaquin Council of Governments
Project Title: AB 3090 Reimbursement (Route 99/120 East (Yosemite) Interchange)
Location AB 3090 Reimbursement
Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON |PA&ED| PS&E Supp Supp
RIP
Existing 0 0 0
Change 2,408 2,408 2,408
Proposed 2,408 2,408 2,408
Total
Existing 0 0 0
Change 2,408 2,408 2,408
Proposed 2,408 2,408 2,408
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And Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 7673 445400 CO 2003-04 18.6 22.9 99
Implementing Agency: (by |[PA&ED  |Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans  City of Stockton |x| AB 3090
RTPA/CTC: San Joaquin Council of Governments
Project Title: Route 99 Widening in North Stockton
Location Stockton - Route 4 West to Hammer Lane
Description: Widen 4 lane freeway to six lane freeway
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON_[PA&ED| PS&E | Supp Supp
RIP
Existing 5,233 | 5,233 0 5,233
Change (2,604)) (5,233) 2,629 (2,604)
Change (2,629 (2,629 (2,629)
Proposed 0 I 0 0 I 0
1P
Existing 19,476 19,476 16,724 2,752
Change | (19,476) (19,476) (16,724) (2,752)
Proposed 0 0 0 0
Local Funds (Measure K)
Existing 9,520 9,520 9,520 0
Change 3,819 3,819 228 3,591
Proposed | 13,339 13,339 9,748 3,591
Local Funds (Measure K) AB 3090
Existing 0 0 0 0
Change 27,338 24,709 2,629 27,338
Proposed | 27,338 24,709 2,629 27,338
Total
Existing | 34,229 34,229 0 31,477 2,752
Change 6,448 3,819 2,629 5,609 839
Proposed | 40,677 38,048 2,629 37,086 3,591
And Adds:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 7673C - LA -- - -- -
Implementing Agency: (by [PA&ED PS&E
component) R/W CON
RTPA/CTC: San Joaquin Council of Governments
Project Title: AB 3090 Reimbursement (Route 99 Widening in North Stockton)
Location AB 3090 Reimbursement
Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 04/05 05/06 06/07 07/08 08/09 R/W CON |PA&ED| PS&E | Supp Supp

RIP
Existing 0 0 0
Change 7,862 7,862 7,862
Proposed 7,862 7,862 7,862
11P
Existing 0 0 0
Change 19,476 19,476 19,476
Proposed | 19,476 19,476 19,476
Total
Existing 0 0 0 0
Change 27,338 19,476 7,862 27,338
Proposed | 27,338 19,476 7,862 27,338
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And Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 9841 445600 CO 2003-04 22.8 23 99
Implementing Agency: (by [PA&ED |Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans-City of Stockton X| AB 3090
RTPA/CTC: San Joaquin Council of Governments
Project Title: Route 99/Hammer Lane Interchange
Location Stockton - Hammer Lane
Description: Modify interchange
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND [ TOTAL R/W CON
Prior | 02/03 03/04 04/05 | 05/06 | 06/07 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 5,388 I 5,388 2,921 2,467
Change (5,388)' (5,388) (2,921) (2,467)
Proposed 0 I 0 0 0
Local Funds - (Measure K) AB 3090
Existing 0 0 0
Change 5,388 5,388 5,388
Proposed 5,388 5,388 5,388
Local Funds (Measure K)
Existing | 14,239 14,239 14,239 0
Change 2,695 2,695 0 0 0 0 2,695
Proposed | 16,934 16,934 14,239 2,695
RSTP
Existing 404 404 404
Change 0 0 0
Proposed 404 404 404
Local Funds (City of Stockton)
Existing 4,037 4,037 4,037
Change 0 0
Proposed 4,037 4,037 4,037
Total
Existing | 24,068 24,068 21,601 2,467
Change 2,695 2,695 2,467 228
Proposed | 26,763 26,763 24,068 2,695
And Adds:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 9841C -- LA -- -- -- --
Implementing Agency: (by |[PA&ED PS&E
component) R/W CON
RTPA/CTC: San Joaquin Council of Governments
Project Title: AB 3090 Reimbursement (Route 99/Hammer Lane Interchange)
Location AB 3090 Reimbursement
Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 03/04 04/05 05/06 | 06/07 | 08/09 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 0 0 0
Change 5,388 5,388 5,388
Proposed 5,388 5,388 5,388
Total
Existing 0 0 0
Change 5,388 5,388 5,388
Proposed 5,388 5,388 5,388
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And Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
San Joaquin 10 7965B 300160 CO 2003-04 R3.0 R13.6 205
Implementing Agency: (by |PA&ED  |Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans X| AB 3090
RTPA/CTC: San Joaquin Council of Governments
Project Title: Tracy Widening, stage 2 & 3
Location Tracy - W 11th Street (Old US 50) to Route 5
Description: Widen from 4 lanes to 6 lanes freeway
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON_ |PA&ED| PS&E | Supp Supp
RIP
Existing | 30,071 | 821 1,580 | 27,670 0 550 | 24,618 821 1,473 107 2,502
Change | (1 1,630)' 0 0] (27,670)] 16,040 (550)| (8,578) 0 0 0| (2,502)
Change | (16,040)] (16,040) (16,040)
Proposed | 2,401 | 821 1,580 0 0 0 0 821 1,473 107 0
11P
Existing | 41,535 ] 822 1,581 | 39,132 550 | 36,080 822 1,474 107 2,502
Change | (39,132)] 0 0| (39,132) (550)| (36,080) 0 0 0] (2,502)
Proposed | 2,403 | 822 1,581 0 0 0 822 1,474 107 0
TCRP
Existing | 25,000 25,000 25,000
Change 0 0 0
Proposed | 25,000 25,000 25,000
Local Funds (Measure K)
Existing 0 0 0 0
Change 82,842 66,802 | 16,040 82,842
Proposed | 82,842 66,802 | 16,040 82,842
Total
Existing | 96,606 1,643 3,161 | 91,802 0 1,100 | 85,698 1,643 2,947 214 5,004
Change 16,040 0 0 0] 16,040 (1,100)| 22,144 0 0 0| (5,004)
Proposed | 112,646 1,643 3,161 | 91,802 | 16,040 0 (107,842 1,643 2,947 214 0
And Adds:
County District PPNO EA Element | Const. Year PM Back PM Ahead Route/Corridor
San Joaquin 10 7965C -- LA -- -- -- --
Implementing Agency: (by |PA&ED PS&E
component) R/W CON
RTPA/CTC: San Joaquin Council of Governments
Project Title: AB 3090 Reimbursement (Tracy Widening, Stage 2 and 3)
Location AB 3090 Reimbursement
Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND [TOTAL R/W CON
Prior 04/05 05/06 06/07 07/08 08/09 R/W CON_ [PA&ED| PS&E | Supp Supp
RIP
Existing 0 0 0 0 0
Change 43,710 17,620 | 25,244 846 43,710
Proposed | 43,710 17,620 | 25,244 846 43,710
1P
Existing 0 0 0
Change 39,132 39,132 39,132
Proposed | 39,132 39,132 39,132
Total
Existing 0 0 0 0 0
Change 82,842 17,620 | 64,376 846 82,842
Proposed | 82,842 17,620 | 64,376 846 82,842
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STIP AMENDMENT 02S-123
Location Map
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STIP AMENDMENT 02S-123

Location Map
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STIP AMENDMENT 02S-123

Location Map
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March 12, 3004

Mr. Bob Balgenorth

California Transportation Commission Chair
State Building & Construction

Trades Council of California

1225 8th Street, Suite 375

Sacramento, CA 95814

RE: PROPOSAL TO LOAN THE STATE $118 MILLION INTEREST FREE TO
DELIVER 1-205 AND ROUTE 99 PROJECTS.

Dear Chair Balgenorth:

The San Joaquin Council of Governments (SJCOG) has submitted a request to the California
Transportation Commission which proposes an AB 3090 loan to the state of approximately
$118 million, interest free, to deliver four state highway projects in the region. The interest cost
borne by the region, at a minimum, is $11.5 million from a bond secured by SJICOG. The
Commission has no financial responsibility to that bond or liability if reimbursement payments
are delayed.

The four projects are identified in the maps attached. They are: [-205 Widening, Route 99
Widening, Route 99/120 interchange, and Route 99/Hammer Lane interchange. The top critical
points of interregional mobility and connectivity statewide include these key locations.

The Commission staff has requested information about the Measure K sales tax program,
including an explanation why replacement projects were not proposed. Thank you for this
opportunity to provide the clarification needed to help the Commission and your staff better
understand the AB 3090 proposal.

The sales tax is committing approximately $42 million towards these projects, the cquivalent of
5 years of sales tax funding for street and road projects in the sales tax program.

The Measure K Ordinance includes a voter-approved Expenditure Plan that set specific limits
on how the Measure K revenue is spent. The Expenditure Plan outlined that Measure K
revenue must be divided as follows:

. 35% to Local Street Repair
. 25% to Congestion Relief Projects (state highways, local streets)
. 32.5% to Passenger Rail and Bus Service

. 7.5% to Railroad Crossing Safety
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In its thirteen years, Measure K has delivered the following:

o Al the bus transit capital investments: This includes all transit buses needed to fully
operate bus and rail transit systems in the region. In fact, Measure K was front loaded with
capital investments for transit in order to get the transit systems running as soon as possible.
Thus, the remaining transit allocations fund operations and on-going maintenance. The
sales tax for operations is vital to sustain rail and transit because operations funding is the
most difficult funding to secure at the state and federal level. Due to the very fact of the
lack of Measure K dollars for transit capital, SJICOG set aside in a STIP reserve, funds of
$2.4 million for the Regional Transit Clean Air Facility and $1.7 million for the Wilson
Way Expansion/Modernization Facility. Both of these capital projects do not have one
dollar of Measure K funds. They were slated for programming in the 2004 STIP but arc
currently delayed due to the STIP financial capacity.

o  Transit Oriented Multimodal Stations completed, remaining two going into construction
in 2005 and 2006: Measure K committed to transit oriented stations in every city and to
date, there are only two left remaining. One is a STIP project, the Tracy Multimodal
Station which is currently being delayed due to lack of funding (an allocation request will
appear at the Commission’s May meeting.) Construction is scheduled for 2005. The other
is the Manteca Multimodal Station which is going to construction in 2006. These
multimodal stations cannot be delayed because they are the critical path in efforts to expand
rail and/or transit lines.

o All rail transit capiral investments: The Altamont Commuter Express capital investments
were made possible by Measure K which fronted tens of millions in capital dollars to start a
Demonstration Service of two trains from the San Joaquin Valley to the Bay Area. The
final installment of Measure K funds for rail cars went to purchase a third train sct two
years ago. The last major capital investment for rail occurred in December 2003, providing
$5 million for rail track improvements. Now, all rail transit dollars are devoted to
operations and maintenance of cars and rail platforms.

o Local Street Repair automatically subvened: These funds are allocated immediately to
local agencies for their local street repair needs. These funds assist agencies in reducing the
agency’s backlog of deferred maintenance needs.

o All state highway projects delivered: No state highway projects remain in the congestion
relief program with exception of the ones identified in the STIP amendment. The remaining
local arterial improvement projects are going to construction in the next onc or two years,
None of these arterial improvements are of statewide significance and most cannot be
federalized.

e Railroad Crossing Safety delivered: All railroad grade separation projects have been
delivered with the exception of the West Lane Grade Separation. SJCOG is working with
the lead agency, San Joaquin County, to examine ways to eliminate $16 million shortfall {or
construction. Until this shortfall is eliminated. programming STIP funds would be
prematurc.
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The very fact that SJCOG has fulfilled its capital needs in thirteen years show the region’s
commitment to project delivery.

San Joaquin Council of Governments has made a commitment to the voters that the Measure K
dollars will be spent exactly as described in the Ordinance and Expenditure Plan. To de-
construct and change how those dollars were approved by the voters would undermine the
integrity of all sales taxes in California.

Enclosed are the region’s voter-approved Measure K Sales Tax Ordinance and Expenditure
Plan, adopted in 1990 and sunsets in April 2011. Thank you for your consideration.

. fhum

ULIA E. GREENE

cc: CTC Commissioners and Ex-Officio Members
Diane Eidam. CTC Exccutive Director
Tony Harris, Jim Nicholas, Bob Garcia, Julie Dunning, David Yourmans, Caltrans
John Ferrera, BT and H
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